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Site Name: !Operational Period: 

Task Order 62 CES Environmental Date: 11-10-2014 

U.S. EPA Region 6 
DAILY WORK ORDER 

Branch: Federal 
Division/ 
Grou : Response mergency and Rapid Response Service 

WORK AUTHORIZED: 

Continue to pump water on site as necessary depending on rainfall. 

Continue development of profiles and disposalof slu~ge, liquids, and solids. ______________ _ 

Continue sludge removal operations. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
- -

EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federa!_ 
Contract Number: 

- --
Task Order: 062 Date: 11.11 .2014 Time:1700 Date: 11 .11 .2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 
-- - - ---

Response Manager 1 1 Pick - up Truck 3 3 
--

Foreman 1 1 Generator 1 1 
- -- ---

Health and Safety Manager 1 1 Trash Pumps 2 2 

Truck Driver 1 1 
Air Multiple Gas Monitor 1 
Mover_ 

Laborer 5 5 Frac Tank w Liner 1 1 

4,000 PSI Pressure Washer 1 1 

4 Man 12 Bottle Breathing Air 2 2 

PERSONNEL OFF-SITE Open Top Roll Off 3 3 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 
-- --

Health and Safety Manager 0 0 Carbon Vapor Unit 1 

Transport and Disposal Coord 1 1 SCBA 2 2 
-- --

Field Cost Accountant 1 1 Vacuum Boxes 10 10 - -
10,000 lb Overhead Lift 1 1 - -

Storage Trailer 1 1 

ORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 

Crew pumped 13475.6 gallons of water to the sanitary sewer. Crew completed removal of liquids from VB 633. The VB 

as moved to the working bays and the crew started sludge and debris removal. The debris was placed in OT 25160. 

We had a visit from Lonestar Ecology; they delivered manifest for the loads to Ecoserve. We reviewed their invoices 

and suggested resubmitting of four of their invoices (wrong PO number). Sales Representative stopped by from Veolia 

to deliver additional manifest for sludge waste. 

RM coordinated site activities with the Foreman and transport of waters to Ecoserve. He completed the daily 

paperwork, approved-corrected invoices and purchase orders. He discussed site progress and weekly plans with 

OSCs. 

HIS completed daily safety paperwork, conducted the site meeting and air monitoring . 

Date: Time: 
.-,~-£.7 ~ ,.,.....__ Date: -

R~ ~~~(',11.11.2014 Time:0830 

Next OPERATIONAL PERIOD (adminis trative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue removal of sludge from VB 633. Continue strict air monitoring. 
- -- -- - -- --
Start removal of debris from VB 406 and Sludge Box 620. 

Start remova~ of oil from the South AST secondary containme_n_t. __ 

Continue to remove water from the North Ponds to the sanitary sewer. 
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